Title VI of the Civil Rig

Title VI of the Civil Rights Act of 1964 requires MDOT to provide the
opportunity for everyone to comment on transportation programs
and activities that may affect their community.

Please take the three-question survey found in the back of the room.

You can help MDOT comply with Title VI and related statutes, which
require the collection of statistical data to aid in assessing MDOT's

outreach efforts among those who are affected or interested in this
project.
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M-43 (Grand River) Corridor

 Urban five-lane t

* 16,400 - 25,600
vehicles per day \
* 3.2 miles long
* 0.45 miles of full
roadway reconstruction
e Estimated cost: $12,000,000
* Road work occurs 2022-2023
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Project Improvements

M-43 (Grand River) Mainline

Roadway milling and multiple course asphalt resurfacing
with Concrete Base repairs
Two areas of reconstruction-

1200’ Concrete Reconstruction of M-43 at Nakoma Dr

1030’ Concrete Reconstruction of M-43 at Okemos Road

* Both reconstruction areas will raise the grade of M-43 above the
10 year flood elevation

* Drainage improvements in the reconstruction areas will minimize
future flooding events

ADA Ramp Improvements

Pedestrian Islands

Traffic signal improvements

Pavement Markings
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Project Improvements

MDOT partnering

Meridian Township to relocate 1085’ of 16-inch Water Main
Meridian Township provided the floodplain mitigation site

Ingham County Drain Commissioner will be upgrading the Okemos
Drain and Grettenberger Drain within the limits of MDOT's
reconstruction.

Ingham County Drain Commissioner has future plans to upgrade the
the Grettenberger and Okemos Drains as part of the new Okemos
Consolidated Drain
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M-43 @ Nakoma

Known Flooding
May 19, 2020

®MDOT




M-43 at Nakoma

Known Flooding- lane closures required
May 21, 2020
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Known Flooding- Red Cedar River at Nakoma Bridge over
the Red Cedar May 21, 2020
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Known Flooding- Indian Hills Golf Course May 21, 2020
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Red Cedar River Information

FEMA Flood Insurance Study August 16,2011

Upstream area of the Red Cedar River Watershed at Nakoma Drive
337.9 square miles ~216,240 Acres

MDQOT Contributing Area to Grand River trunk sewer (Mohawk to crest east of
Marsh) ~ 24 Acres
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Flood Elevations at Nakoma were obtained from the FEMA Flood Study.

Storm Event Elev Grade Raise (low point Grand River)
500 Year 846.0 10 feet
100 Year 842.5 5 feet
50 Year 841.0 3.5 feet
10 Year 838.5 ~2 feet

MDOT only could reasonably accommodate a ~2’ grade raise without major impacts
to the floodplain and adjacent properties. This in combination with the upgrades to
the storm system will minimize flooding of the low areas. When the River is in flood
conditions flooding may still occur.
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M-43 Construction Traffic Pattern

Stage 1 - 2022
Park Lake Rd (POB) to Oak Pointe Ct (POE)*

Westbound Eastbound

X4V P4

* Gapping the reconstruction areas
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M-43 Construction Traffic Pattern

Stage 2A - 2022
| 50 ft West of Marsh Rd to Cornell Rd

Westbound Eastbound

X4V P4
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M-43 Construction Traffic Pattern

Stage 2B - 2022
Cornell Rd to Oak Point Ct (POE)

Westbound Eastbound
12" Right Turn | I’ Lane | I’ Center Turn | I’ Lane 8’ Shidr
Lane Lane
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M-43 Construction Traffic Pattern

Stage 3A - 2022
| 50 ft West of Marsh Rd to Cornell Rd

Westbound Eastbound

VAX X Xi4
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M-43 Construction Traffic Pattern

Stage 3B - 2022
Cornell Rd to Oak Point Ct (POE)

Westbound Eastbound
12" Right Turn | I’ Lane | I’ Center Turn | I’ Lane 8’ Shidr
Lane Lane
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M-43 Construction Traffic Pattern

Stage 4 - 2022

Reconstruct North half of M-43 from Mohawk Rd to Montrose

Ave and from Hillcrest Ave to 650 East of Okemos Rd
Westbound Eastbound

X X X& 4

WORK ZONE




M-43 Construction Traffic Pattern

Stage 5 - 2022

Reconstruct Center Lane of M-43 from Mohawk Rd to
Montrose Ave and from Hillcrest Ave to 650 East of Okemos Rd

Westbound Eastbound

vV X X Xéi4
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M-43 Construction Traffic Pattern

Stage 6 - 2022

Reconstruct South half of M-43 from Mohawk Rd to Montrose
Ave and from Hillcrest Ave to 650 East of Okemos Rd

Westbound Eastbound




M-43 Construction Traffic Pattern

Stage /7 - 2023
Park Lake Rd (POB) to 150’ West of Marsh Rd*

Westbound Eastbound

X4V P4

* Gapping the reconstruction areas
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M-43 Construction Traffic Pattern

Stage 8 - 2023
Park Lake Rd (POB) to 150’ West of Marsh Rd*

Westbound Eastbound

VAX X Xi4
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M-43 Okemos Road Construction Detour

Okemos Road Intersection Detour

H: S @ inersection

lg ——n Construction

Central Park Drive Road Detour

<« == |ocal Access

$/
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Okemos Rd Bridge Construction ICRD

Okemos Road Bridge Detour

l . Bridge Construction
m — « Bridge Road Detour

J B pcMms

Mt Hope Road 1 1

Dobie Road
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M-43 Project Global Signing
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Pedestrian Islands
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Pedestrian Islands
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Nakoma Reconstruct Limits
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OKEMOS RD
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Future Outreach

Future Scheduled Public Meetings:
* Tentative In-Person Meetings in March
« Additional meetings as-needed/requested throughout the project

M-43 Project Website (coming soon)
e Check website for updates, presentation slides, future meeting links,
dates and times, and other additional information
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Questions and Answers

Contact: MDOT Lansing TSC
MDOT-LansingTSC@Michigan.gov
(517) 335-3754
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